

July 2009

Sun	Mon	Tue	Wed	Thu	Fri	Sat
			1 <i>Blocking act I :1,2,3</i>	2 <i>Blocking act I :3,4. Review act I: 1,2</i>	3 <i>Blocking act I : 4 run thru 1,2,3,4</i>	4 <i>Set building U.S.A O'Rama need painters & builders 9am-1pm</i>
5	6 <i>Rehearsals 9am- 12pm</i>	7 <i>Rehearsals 9am- 12pm</i>	8 <i>Rehearsals 9am- 12pm</i>	9 <i>Rehearsals 9am- 12pm</i>	10 <i>Rehearsals 9am- 12pm</i>	11 <i>Set building O'Rama parents welcome</i>
12	13 <i>Rehearsals 9am- 12pm run thru / off book</i>	14 <i>Rehearsals 9am- 12pm run thru / off book</i>	15 <i>Rehearsals 9am- 12pm run thru / off book</i>	16 <i>Rehearsals 9am- 12pm run thru / off book</i>	17 <i>Rehearsals 9am- 12pm run thru / off book</i>	18 <i>Set building O'Rama parents welcome</i>
19	20 <i>Dress rehearsal 9am-12pm</i>	21 <i>Dress rehearsal 9am-12pm</i>	22 <i>Dress rehearsal 9am-12pm</i>	23 <i>Performance</i>	24 <i>Performance</i>	25 <i>Performance</i>
26 <i>Performance</i>	27	28	29	30	31	